

AUGMENTED REALITY PARK PHASE - 1



*The objective is to provide a platform for display, demonstration and testing of newer technologies.
The facility will also act as an experience center of upcoming technologies for the citizens.*



Location

Near Murkute Garden



Survey No.

34/4, Baner



LOA Amt

Rs 1.80 Cr



Accepted Tender
Percentage

6.3 % Below



Area of Plot

2502.00 sqm



Date of
commencement

08/03/2019



Date of Completion

31/03/2021



Project Architect

**Shirish Kembhavi
(Environs)**



Third Party
Supervision

CEIL



DLP of 1 year up
to

31/03/2022



Objective

**Augmented & Virtual
Reality Platform**



The objective is to provide a platform for display, demonstration and testing of newer technologies. The facility will also act as an experience center of upcoming technologies for the citizens.

AUGMENTED REALITY PARK PHASE - 2



Work Status

90% Completed
(To be completed by
30/11/22)



Project Architect

Shirish Kembhavi
(Environs)



Third Party Supervision

CEIL



Objective

Completion of finishing
items as follows:

- Civil Work
 - Flooring
 - Painting
 - Sanitary fittings
 - Cafeteria fittings
- Electrical Work
 - Internal cafeteria and toilet cabling and light fittings
 - Periphery solar poles



Location

Near Murkute Garden



Survey No.

34/4, Baner



LOA Amt

Rs 0.45 Cr



Accepted Tender Percentage

24.999% below



Area of Plot

2502.00 sqm



Date of Work Order

03/03/2022





AUGMENTED REALITY BOT PHASE

3 agencies have presented their concept idea to which can be executed at site.

- Fulldome.pro Co, Ltd- Planetarium, cartoon, Concept
- Lokusdesign- Pune based cultural, sports, food, historical etc. concept
- Meetee Infotainment- Historical Mawala based concept

The tender RFP work of hiring the agency for installation, operation and maintenance work requires INR. 12Cr (exc. Payable taxes) approximately.

