



# Digital Education Software

Changing the way how education  
delivered in PMC Schools



# Digital Education Software System

Login

## Project Overview:

- Promote experiential, individualistic, progressive and remedial learning with special focus on enhancing conceptual clarity, reading and learning experiences etc.
- Promote continuous learning: both self – learning as well as interactive learning
- The core objective is to enhance both the learning experience for students as well as teaching experience for teachers.
- Install and run the application at the data center
- The software should be capable of being installed on computers through any multi-media device such as Pen-drive, Hard-drive, CD or other suitable medium

### Project Duration



14 Weeks implementation  
& 5 years O&M Period

### Project Beneficiaries



Students, PMC

### Completion Date



Feb 2023

### Project Status



On going

The proposed Digital Education Software (DES) solution is planned to cover all the Pune Municipal Corporation schools within the city in various wards of PMC and then expanded to cover all Government and Private schools in Maharashtra.

## **Current project progress:**

- **The project had eight milestone in total**
- **Activities Completed:**
  - **Milestone 1**
  - **Milestone 2**
  - **Milestone 3**
  - **Milestone 4**
  - **Milestone 5**
- **The Milestone 6 is Final Acceptance Testing: Expected Start Date is Tuesday, January 10, 2023**
- **The Milestone 7 is Go-Live: Planned completion date is February 28, 2023**
- **The Milestone 8 is Off-site technical support: This milestone should start immediately after Go-Live and will be continued for the period of 5 years**