

FITNESS AND REJUVENATION



Survey No.

26/3, Baner



Work Progress

100% work completed (Handing over process is in progress)



LOA Amt

Rs 1,23,30,653/-



Project Architect

Archana Khinvasara



Accepted Tender Percentage

1.999% Below



Third Party Supervision

CEIL



Area of Plot

543.1 sqm



DLP Period of 1 year

15-02-2023



Date of commencement

06/03/2019















